
Site Name: 

Task Order 62 CES Environmental 

Operational Period : 

Date: 3-9-2015 
U.S. EPA Region 6 

DAILY WORK ORDER 
Branch: Federal 

Division/ 
Group: Response mergency and Rapid Response Service 

WORK AUTHORIZED: ·-- ----
Continue to-p-ump water on site ·as necessar,;, ciep~nding ~ri_ rain~a11. _ _ _ _ __ _ 

Contin~e _qe~~lopme~t of profiles afl"d disposal of slud~~_:_ liq_uids ,_and soli~s . _ _ _ __ 
Continue removal of water, oil , sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums. 
Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager 

- - - - - - --- - . - -
Contract Number: 

- - -
EP - S6 ~ O~ -~2 C?_ary M_oore, USEPA Le~oy _~a~sidey , CB&I Federal _ 

Task Order: 062 Date: 3.9.2015 Time:1700 Date: 3.9.2015 Time: 1700 

PERSONNEL ON-SITE: QTY Used Unused EQUIPMENT ON-
QTY USED Unused 

SITE: 
1--- -- -- - -- ----- - - - -----

Response Manager 1 1 Pick - up Truck 3 3 
- - - -

Foreman 1 1 Generator 1 1 
- - - - -- ~ -- - -

I 0 0 Trash Pumps 1 1 
- ··- -- -- - --

Truck Driver/Equip Op 1 1 PIO 1 1 
- -- -

Laborer 2 2 Frac Tank w Liner 1 1 
- --------

Health and Safety Manager 0 0 
4,000 PSI Pressure 

1 1 Washer 
- - - - - -

PERSONNEL OFF-SITE Open Top Roll Off 8 8 
- - - - - - --

Subcontract Manager 1 1 Vacuum Truck Air Mover 1 1 
-- - - - - ·---

Transport and Disposal Coord 1 1 Carbon Vapor Unit 1 1 
-- ---

Field Cost Accountant 1 I Skid Steer 1 1 
- - - -- - --

Vacuum Boxes 26 26 
- - - - -

9,000 lb Overhead Lift 1 1 
- - - --- -

Storage Trailer 1 1 
--- - - ·-···- -- - - -

Myers (Bean) Pump 1 1 
-- - -

Air Compressor 1 1 

WORK ACCOMPLISHED I AMENDMENTS (problem areas, general comments, summary )(Input for day's 1, 900-5Pon5): 

The RM continued processing- of i-nvoices, operational-H/Safety paperwork~ and Status spreadsheets. Continue-to set­
up for today's sample event and tomorrow's sample event Continue to work with CB&I and TCEQ on work plans_ 
Worked with SWSES and CB&I Federal Services on chemical transfer activities_ Completed purchase requisition for 
drums and totes. - .. -· - -- -
T&D Coordinator continued to work on manifest and waste codes for upcoming waste shipments via CB&I and TCEQ_ 
Continued to work with Republic Services on scheduling transportation and disposal of Class 1 waste. Profi led drums 
and totes with Republic Services. Checking suitability of quoted Totes and Drums for our waste. 

Subcontrac(Administrator requested Certificate of Insurance and W-9 from JIT Distributing to set up vendor -for tote~ -
drum purchase. _ _ _ _ _ _ _ _ _ __ 
The crew pumped water from the middle pond and transferred to the South Pond Area. They continued transfer of 
material , from Group 4 Neutral Solids and Group 5 Organic Solids to VB 25343. 

~SC / ~ /J // Date
7 

/ /t Time -. R~~,0 f:..): IT'late: 3.10 .2015 T ime:1200 . i/ &f/-.-~ ? /l (lft;'" (7()i ~~( (~ -

Next OPERATIONAL PERIOD (administrative, tactical I resource status changes, special instructions, H&S)(/nput for next DWO): 

Continue-to-pum-~·»w~iter from the rain event. Continue solids removal from the Groups 4 ancfGroup 5. Continue to- cut -
~p tQ!e~ an_d dr:_u_ms a_fld Rlac~ piege~ into OT £53.l?- _ _ _ ____ _ 

Lonestar tre_at~_ent an~ dispo~al of FT 1004 via TCEQ on Marc~ 11 _ ~~public _v_B -~g _Qpen_Top March 11 
Continue to work with CB&I on TCEQ proposal for Clean Harbors and US Ecology. Continue preparations for material 
transfer for disposal of Groups 6-21. 


	barcode: *9858811*
	barcodetext: 9858811


